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Area 2 Schedule

l RFP Notice-to-Proceed April 27, 2001
l RFP Design Complete November 30, 2001
l Notice-to-Proceed - June 11, 2001
l The 30 % submittal -August 21, 2001
l The 90% submittal - November 26, 2001
l The 100% submittal - scheduled for January 

15, 2002



Area 2

l Advertise for Construction Bids - February 2002
l Bid Opening March 2002
l Public Information Meetings in April and May 2002
l Final vote to Form Assessment District May 2002
l Begin construction June/July 2002 (Completion 

November 2004)



Area 2 Plan Review

l City of La Canada Flintridge
l Los Angeles County Department of Public 

Works
l Los Angeles County Sanitation District
l Caltrans
l SWRCB



Area 2 Plan Review

l La Canada Irrigation District
l Valley Water Company
l Southern California Gas
l Southern California Edison
l Charter Communications
l La Canada Unified School District



Loan Commitment

l Reports required to be filed
– Draft Project Report and Revenue Report
– Environmental Document
– Water Conservation Plan
– Loan Application



Draft Project Report and Revenue 
Report

l Modified Report for Area 2 only
l Submitted December 2001 to SWRCB



Initial Study/Negative Declaration

l Public Review Period Completed
l State Clearinghouse Review Complete
l Ready to Publish Notice of Public Hearing
l Hold Public Hearing to consider approving the 

Initial Study/Negative Declaration
l If approved submit Council Resolutions to 

SWRCB 



Water Conservation Plan

l Demonstrates the City will comply with a water 
conservation plan

l Documentation filed for Assessment District 
No. 98-1 is sufficient, no further reporting is 
required.



Loan Application

l Project costs and estimate of annual expenses 
l A schedule of project milestones
l Sources of loan repayment

– Resolution of intention for dedicated source of revenue
– Resolution authorizing ongoing revenue source 

l Resolution authorizing a representative to execute the 
contract (For Area 1 it was the City Manager) 

l Right of way identification and acquisition status
l Certificate of Compliance with Federal Laws and 

Authorities



Assessment District Proceedings

05/10/0205/07/02Tabulate Ballots--weighted by Asmt $

03/20/0203/20/02Mail Notice and Ballot

05/06/0205/06/02Public Hearing--Final Eng Rpt, public 
testimony (45 days after mailing)

05/20/0205/20/02
Council Meeting--announce ballot 
results, if yes form district and hire 
contractor

03/18/0203/18/02Council Meeting--Resolution of 
Intention, Prelim Eng Rpt

03/18/0202/04/02Prepare Preliminary Engineer’s 
Report

EndBeg. Task



Areas 3A & 3B Schedule

l Start Aerial Mapping in January 2002
l Preliminary Design Starts–February 2002
l Hold Study Sessions in May and June 2002
l City to hire independent firm to Conduct 

Preliminary Vote for Area 3 in June 2002
l If approved Final Design Begins in July 2002
l Final Design Complete February 2003



Areas 3A & 3B

l Advertise for Construction Bids - March 2003
l Bid Opening April 2003
l Public Information Meetings in April and May 

2003
l Final vote to Form Assessment District 

May/June 2003
l Begin construction July 2003 (Completion 

November 2005)



Estimated Timetable Month/Year

12/0710/0611/0511/04Construction Ends

12/0510/0409/0307/02Construction Begins

01/08-2811/07-2712/06-2612/05-25Repayment Period

12/0510/0409/0307/02Loan Contract Final

10/0508/0407/0305/02Asmt District Formed

07/0505/0404/0302/02Construction Bids

04/0503/0402/0301/02End Final Design

10/0409/0307/0206/01Start Final Design

03/0402/0301/02completeBeg Prelim Design

Area 5Area 4Area 3Area 2Task



Questions
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